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V
figures and tables to be generated in the report. Approximately 20 figures
and tables are assumed. Comments on the project plan will be received
approximately two weeks after submission at a one-day meeting to be scheduled
between the EPA Region V Primary Contact, contractor Project Manager and
technical performer. After the comment meeting and during the same trip,
travel to the Bite and to the Illinois EPA (Springfield, 1L) will complete the
site background data retrieval and collection phases. It is assumed that
approximately 300 pages of background data will be collected and reviewed.

The major deliverable will be a report summarizing the ground-water monitoring
and source material data. This report will concisely summarize past and
on-going activities at the sites. Emphasis will be placed on presenting the
data in both graphic and tabular formats. Using the expertise of a otaff ̂ -
geohydrologist, the report will evaluate conclusions and recommendations
discussed in site reports and Identify any data gaps. It is estimated that
the report will contain 20 pages' of text (not including tables and figures).
Comments on this report will he received at a one-day meeting at Region V with
the EPA Primary Contact and the contractor Project and Program Managers. A
final version of the report incorporating the review comments will then be
submitted.

Other support activities for the sites will be performed upon technical
direction furnished by the EPA Primary Contact. These are expected to include
(but not be limited to):

o Summarization and evaluation of 10̂ (e) letters sent to PRPs
o Field oversight (including split sampling)
o Review of additional documents with submission of letter reports
o Attendance at project meetings

A total of 95 LOE hours have been estimated for these tasks (designated as
Task 5.0 and 6.0 in the WA). Further technical support beyond this level may
require a WA amendment.

Task

1.0 Prepare Project Plan

1.1 Review preliminary data.
1.2 Submit presentation package.
1.3 Prepare and submit project plan.
1.4 Receive comments on project plan.

2.0 Gather Site Data

2.1 Locate and copy additional data at Region V.
2.2 Locate and copy background data from Illinois EPA headquarters and

regional office.

3.0 Arrange and Participate in Site Visit in the Sauget Area in Conjunction
with the EPA Priir.iry Contract.



4.0 Prepare Ground-Water Site Report

4.1 Assess data to determine soundness of conclusions/recommendations
and identify data gaps.

4.2 Submit complete report including tables, figures, graphs.
4.3 Receive comments on report.
4.4 Revise report according to comments* resubmit.

5.0 Prepare PRP summaries

5.1 Tabulate information received in response to 104(e) letters.
5.2 Perform follow-up investigation as requested.
5.3 Submit reports as required.

6.0 Provide Further Technical Support As Requested

6.1 Perform additional technical reviews and letter reports.
6.2 Provide oversight (field, etc.).
6.3 Attend project meetings.

7.0 WA Data Management and Documentation

8.0 WA Management and Administration

3.0 DELIVERABLES

The deliverables required under this WA are:

• Presentation Package (September 30, 1987) ~\
• Project Plan (October 16, 1987) / >
• Draft Ground-Water Site Report (November 13, 1987) S. 10*** A (
• Final Ground-Water Site Report (December 18, 1987) ) ** °(1

Remaining deliverables will be scheduled as they are requested by the EPA
Primary Contact.

4.0 WORK SCHEDULE

The period of performance of this WA is thirteen months, from August 27, 1987
through September 30, 1988. This Includes one month in the base year and
12 months In the option year.

Milestones established for this WA are listed below according to milestone
number. This represents the contractor's estimate for the WA schedule.
Technical direction may change these Interim milestones but they may not
extend past the prevailing Contract completion date (September 30, 1989),
without additional Contracting Officer authorization.
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